SPRINT 1 - Proof of Daily Scrum Meetings

This document serves as proof to daily Scrum meetings. It will keep track of what every person does every day.

Sprints started occurring the day of the meeting with the product owner. This was because the team did not know what work to do before that.

Any names not mentioned on any day were left out as their assigned tasks were complete. This was filled with them asking if any other members need help.

14 August 2021:

- Matthew Simon (2095294)
    - Gathered information and wrote up Sprint Planning meeting minutes.
- Ahmed Luqmaan Kharsany (1610083)
    - Gathered information and wrote up meeting with product supervisor meeting minutes.
- Mohammad Nabeel Uppel 2090704
    - Collaborated with Neeloufah on ./Due command
    - Designed database
- Neeloufah Alli (2095284)
    - Collaborated with Mohammad on ./Due command
    - Designed database

15 August 2021:

- Lindani Dlamini (1712359)
    - Updated viewpoints' diagrams based on code written yesterday.
- Matthew Simon (2095294)
    - Updated User stories and gave correct acceptance criteria.
- Zaneli Steeneveldt (2090475)
    - Updated viewpoints' diagrams based on code written yesterday.
- Mohammad Nabeel Uppel 2090704
    - Finished up the code for ./Due command and started code for ./update command.
- Neeloufah Alli (2095284)

- o Wrote test cases for ./Due command.
- Atlast Khorombi Ganyane (2181532)
  - o Updated viewpoints' diagrams based on code written yesterday.

16 August 2021:

- Lindani Dlamini (1712359)
  - o Updated viewpoints' diagrams based on code written yesterday.
- Zaneli Steeneveldt (2090475)
  - o Updated viewpoints' diagrams based on code written yesterday.
- Mohammad Nabeel Uppel 2090704
  - o Finished code for ./update and wrote unit tests for it.
- Neeloufah Alli (2095284)
  - o Wrote code for the ./Upcoming command
- Atlast Khorombi Ganyane (2181532)
  - o Updated viewpoints' diagrams based on code written yesterday.

17 August 2021:

- Mohammad Nabeel Uppel 2090704
  - o Wrote unit tests for the ./Upcoming command.
- Neeloufah Alli (2095284)
  - o Worked on reminder channel alongside Ahmed.
- Ahmed Luqmaan Kharsany (1610083)
  - o Worked on reminder channel alongside Neeloufah.

17 August 2021 - 21 August 2021:

Diagrams were all fully updated and the wiki was updated accordingly.

All code has respective unit tests and code coverage is at a good percentage.

22 August 2021 – 07 September 2021:

The team feels as though all the product backlog items which we planned to convert into working items have been completed. Everything stated in the Sprint

Planning meeting has been completed as intended. No other work has been done for functional requirements.